
[WBS, work breakdown structure; LP, Land Processes; DAAC, Distributed Active Archive 

Center; ESDIS, Earth Science Data and Information System; SOO, Science Operations Office; 

ICD, Interface Control Documentation; ESDT, Earth Science Data Type; ECHO, EOS Clearing 

House] 

WBS activity identification Description of LP DAAC data science activity 

Obtain authorization to 
migrate to LTA 

Officially propose a collection for review by USGS EROS 
Archivist using scientific records appraisal process (select 
essential data and information products). 

Provide capacity and throughput requirements. 

LP DAAC Data Scientist supports and monitors process to 
migrate to LTA. 

● Archivist designates a specific USGS EROS project as 
a candidate for archival responsibility (for LP DAAC this 
is the LTA project). 

● Archivist calls for assembly of USGS EROS appraisal 
assessment team. 

● Support Archivist in loading key rationalization 
information into the records appraisal tool 

● Appraisal Assessment team assesses products for 
USGS EROS mission alignment and sci­ence 
community utility. 

● Archivist generates recommendation for EROS senior 
staff comment. 

● EROS Director receives comments and accepts, 
rejects, or modifies the recommendation (rejection 
results in process to find a new home, which could be 
the National Archives and Records Administration). 

● If product is accepted, the USGS EROS Project 
Manager assumes scope to integrate and accept fiscal 
responsibilities. 

Plan migration Accept authorization to migrate new data type to LTA project. 

Collaborate with Archivist to outline data management policies 
in memorandum of understanding format 

Plan migration export/import method. 

Submit migration plan to LP DAAC operations and LTA project. 



Plan the migration timeline. 

Estimate and budget LP DAAC resources. 

Provide ICD to LTA project. 

Provide sample products to drive migration testing. 

 

 

 


